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REVISED COMMITTEE SCHEDULE 
RICE SOLAR ENERGY POWER PROJECT 

(09-AFC-10) 
 

ACTIVITY DATE 

Commission’s determination that AFC is complete 12/2/09 
Staff files Issues Identification Report & Proposed Schedule 1/20/10 
Informational Hearing and Site Visit  1/25/10 
Staff/BLM/Western file Data Requests  2/16/10 
Staff coordinates with agencies to obtain comments and permit 
requirements 

1/29/10 – 3/8/10 

Applicant provides Data Responses 3/8/10 
Data Response and Issue Resolution Workshop 3/19/10 
Status Conference #1  3/22/10 
Notice of Intent to Prepare an EIS – Begin 30-Day Scoping Period 3/29/10 
Close of Scoping Period 4/28/10 
Status Conference #2 5/4/10 
Local, state and federal agency draft determinations 
AQMD files PDOC  

6/3/10 

Staff Assessment/Draft EIS published  7/21/10 
Close of SA Comment Period 8/20/10 
SA/DEIS Workshop 8/10 
Local, state and federal agency final determinations 
AQMD files FDOC  

8/10 

BA determined adequate by FWS 8/10 
Prehearing Conference and Evidentiary Hearing  9/8/10 - 9/9/10 
Staff Assessment Errata published (if necessary) Between 

 9/1/10 - 9/20/10 
USFWS issues Biological Opinion 10/10 
Close DEIS comment period 10/28/10 
FEIS distributed;  
NOA of FEIS in Federal Register 

TBD 

Publish Presiding Members Proposed Decision (PMPD)* End of 10/10 -
Beginning of 11/10 

BLM Plan Amendment Protest Period ends; Expedited Governor’s 
review period ends 

To be determined 

Committee Hearing on PMPD* To be determined 
Commission Decision re PMPD*  12/10 
BLM Record of Decision/Right of Way (ROD/ROW)  To be determined 

Issued:  June 17, 2010 
 


